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NAME _OF MAJOR COMPONENT PART DR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
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TITLE OF PROPOSAL :

STATINTL

NATURE OF PROPOSAL:

See Page 2

* Revised to include timeto accomplish change in the field,
snd add kit description (Page 3) and note on field installation.
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REASON FOR PROPOSAL :

To domply with project fequeat to supplyln
| |for test, operation and evalUaITom,

Reference HOS. Masg., 8081 dated: 24 Apri?i?.
DOCUMENT NO..
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ESTIMATED COST AND TIME INVOLVED : See page 3 for cost details.
ES ADDITIONAL FUNDING REQUIRED : (SP-1918) -~ o : NS -

cP

ESTIMATED COST FOR KITS OR PARTS : $2, 200,00 each x 2 ¥ $4, 400, 00
ADDITIONAL FUNDING REQUIRED : None (SP-1917) See page 3 for additional details.

ITEMS AFFECTED BY PROPOSAL @

SAFETY
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MISSION PERFORM- | OPERATING INTER- WEIGHT OR TOOLS & MAINTE. " SERVICE FLIGHT MAINTE.
EFFEC- ANCE PROCEDURE | CHANGE- WEIGHT & SUPPORT NANCE LIFE MANUAL NANCE
TIVENESS - ABILITY BALANCE EQUIPMENT § PROCEDURE MANUAL
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EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD 200 man/hrs. (5 man weeks) *
SOURCE OF PARTS FOR KIT ' AVAILABILITY __ 4 - WEEKS AFTER APPROVAL _»ﬁ
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None
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